WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA Prepared By : Ben Sargent, Project Superintendent
PROJECT: Town of Bedford - Various Locations
CONTRACT NO.: ET&L Project # 14-05 PROPOSED SCHEDULE
FOR THE WEEK OF:___ 6/1/15-6/5/15
DESCRIPTION OF WORK MON TUE WED THU FRI SAT SUN

Grading & Gravel for Sidewalks

Install Curbing on Great RD

TRAFFIC DELAYS AND ROAD/ LANE CLOSURES SHOULD BE EXPECTED

* NOTE* - All days are tenative. Effects of weather, and or other pressing

issues may affect the schedule.




